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START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION
Date: 10/29-11/02/2007 l
_|GES Contract No: EP-§3-07-02 TO: 02-03-002
LO'CATION: Elkton Farm Firehole Site
o . Ordnance Items Destroyed:
_ary. ITEM QTY ITEM QTY ITEM
0 N/A 0 N/A 0 N/A
Total Explosives consumed during Demo Operations:
Boosters 0 Non EI Caps 0 |petCord 0
Elec Caps | 0 Perforators| O Time Fuze| 0
e The Following Grid Operations were COnducted:
‘ - Need EMM
Team # Grid # & date % Comp MEC Digs MD Ibs | Ibs Scrap | Man Hrs | Yes/No
1'£V L3C on 10/29 5% “Pending 155 5 2 20. Yes
2 D3B on 11/29 50% Pendin‘g 314 -5 4 60 " Yes .
1 . F5B on 10/30 Heavy equipment, 2,610 cu ft soil moved ) 20 0 40 N/A
2" | D3Bon10/30 70% Pending | 37 | 7 10 20 Yes
1 D4D on 10/31 'Heavy equipment, 2,025 cu ft soil moved 0 0 30 N/A
1 D4A on 10/31 Heavy equipment, 210 cu ft soil moved 0 0 10 N/A
2 D3B on 10/31 99% 495 items 167 1 1 28 Yes
2 G5A on 10/31 25% Pending 167 50 1 32 Yes
B ‘ 880 cu ft soll moved, 0 N
1 D4A phase 2on 11/01]  100% phase 2 items 45 1 1 '35 N/A
1 D4D phase 2 on 11/01]  100% 0 phase 2 items 30 0 1 4 NIA
1 €3C on 11/01 Heavy equipment, 1,460 cu ft soil moved 0 0 13 N/A
2 G5A on 11/01 50% Pending . | 447 77 2 70 Yes
1 C3C on 11/02 Heavy equipmerit, O cu ft soil moved 50 0 40 N/A
1 |J1A phase 2 on 11/02 99% Pendmg ' 175 5 3 20 No
2 : G5A on 11/02 75% Peading 287 77 5 58 Yes.
2 ~ |F5B phase 2 on 11/02]  100% 505 phase 2 ltems 83 0 0 12 No
Totals: | 217 208 30 492
' The Followlngs Grids have recelved a Quality Assurance check this week:
D3B; D4A phase 2, D4D phase 2, F5B phase 2
Comments: |
No meeﬁng 'on 11/01. Trenching operations began on 11/29, completed on 11/01, to Iocateldeﬂne pits, went H2D to H4A, and
H2C to H4B, supported by two UXOT-2's and Marian/Steve from TTEMI. On 10/30, 12D to l4A, and'12C to 13B.0n 10/31, I3B to 13C,|
J2D to J3A, J2C to J3B, and K2A to K2D. Seven trenches dug, approximately 18" deep on average and as wide as the excavator
bucket. On 11/01 trenches/holes were dug in the K and L grids to define the pit boundaries. Team 1 supported trenching, hydro-
aeration, and excavaﬂon operations this week.
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